
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/09/2007

ESTIMATE SUMMARY 12:50:42

CONTID: C13487RA       ESTIMATE NO: 0007 PROG 2005

PCN: 13487RA-BID  COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SOUTH OF MEEKER SOUTH PERCENT TIME:

PROJECT NO: STA 0131-044                  

SOUTH OF MEEKER SOUTH

NAME OF ROAD: 013A

PROJECT COUNTIES: RIO BLANCO

CONTRACTOR:

A & S CONSTRUCTION CO. AND AFFILIATED COMPANIES PAY PERIOD ENDING 10/27/2007 DATE TIME STARTED 04/02/2007

P.O. BOX 566 DATE LET 06/22/2006 DATE WORK BEGAN 04/02/2007

 DATE AWARDED 06/27/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/10/2006 DATE ACCEPTED

CANON CITY CO 81215-0566719-275-4555 DATE NOTICE TO PROCEED 04/02/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,475,044.94 PARTICIPATING $ $ 29,931.69

AWARD PROJECT AMT: 5,167,146.92 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

TIME ALLOW:

ORIG TIME ALLOW:

120 WORK DAYS

WORK DAYS120

91.37%

472,319.50

29,931.69

29,931.69

29,931.69

$

$

$

$

5,002,725.44

0.00

5,002,725.44

0.00

5,002,725.44

-77,507.20

0.00

4,925,218.24

0.00

AMOUNT DUE 4,925,218.24 29,931.69

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 29,931.69

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

120.0



CONTID: C13487RA       COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 13487RA-BID  ESTIMATE RUN 11/09/2007

PROJECT: STA 0131-044                  ESTIMATE NO: 0007 12:50:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000 0.900

L S 0.100 5,512.50

55,125.00000 1.000 55,125.00

201-00000  
 

0010 *REMOVAL OF PIPE 22.000 22.000

EACH 0.000 0.00

1,163.00000 22.000 25,586.00

202-00033  
 

0015 *REMOVAL OF DELINEATOR 91.000 91.000

EACH 0.000 0.00

6.07000 91.000 552.37

202-00090  
 

0020 REMOVAL OF ASPHALT MAT (PLANING) 0.000 0.000

SY  0.000 0.00

1.10000 0.000 0.00

202-00240  
 

0025 *REMOVAL OF SIGN PANEL 6.000 6.000

EACH 0.000 0.00

45.48000 6.000 272.88

202-00821  
 

0030 *REMOVAL OF FENCE 30,013.000 28,511.000

LF  0.000 0.00

0.65000 28,511.000 18,532.15

202-01000  
 

0035 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 112,687.000 112,173.000

CY  514.000 3,777.90

7.35000 112,687.000 828,249.45

203-00010  
 

0040 *MUCK EXCAVATION 1,648.000 1,648.000

CY  0.000 0.00

11.03000 1,648.000 18,177.44

203-00100  
 

0045 PROOF ROLLING 18.000 18.000

HOUR 0.000 0.00

150.00000 18.000 2,700.00

203-01100  
 

0050 BLADING 80.000 15.000

HOUR 8.000 1,040.00

130.00000 23.000 2,990.00

203-01500  
 

0055 POTHOLING 19.000 18.750

HOUR 0.250 37.50

150.00000 19.000 2,850.00

203-01597  
 



CONTID: C13487RA       COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 13487RA-BID  ESTIMATE RUN 11/09/2007

PROJECT: STA 0131-044                  ESTIMATE NO: 0007 12:50:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EROSION LOG 23,285.000 12,285.000

LF  0.000 0.00

3.31000 12,285.000 40,663.35

208-00005  
 

0065 EROSION BALES 133.000 90.000

EACH 43.000 758.52

17.64000 133.000 2,346.12

208-00010  
 

0070 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

5,000.00000 1.000 5,000.00

208-00200  
 

0075 *DUST PALLIATIVE (MAGNESIUM CHLORIDE) 33,370.000 34,370.000

GAL -1,000.000 -700.00

0.70000 33,370.000 23,359.00

209-00600  
 

0080 *RESET MAILBOX STRUCTURE 0.000 0.000

EACH 0.000 0.00

349.50000 0.000 0.00

210-00010  
 

0085 *RESET GROUND SIGN 16.000 13.000

EACH 0.000 0.00

121.28000 13.000 1,576.64

210-00810  
 

0090 *RESET GATE 7.000 3.000

EACH 0.000 0.00

220.50000 3.000 661.50

210-01011  
 

0095 *SEEDING (NATIVE) 46.000 21.000

ACRE 0.000 0.00

882.00000 21.000 18,522.00

212-00006  
 

0100 *SOIL CONDITIONING 39.500 10.500

ACRE 0.000 0.00

1,212.75000 10.500 12,733.88

212-00032  
 

0105 *MULCHING 39.500 10.500

ACRE 0.000 0.00

738.68000 10.500 7,756.14

213-00000  
 

0110 *MULCH TACKIFIER 7,900.000 2,300.000

LB  0.000 0.00

1.32000 2,300.000 3,036.00

213-00061  
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PCN: 13487RA-BID  ESTIMATE RUN 11/09/2007

PROJECT: STA 0131-044                  ESTIMATE NO: 0007 12:50:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *SOIL RETENTION BLANKET (EXCELSIOR) 7,150.000 40.000

SY  0.000 0.00

2.32000 40.000 92.80

216-00015  
 

0120 *AGGREGATE BASE COURSE (CLASS 3) 32,891.490 32,891.490

TON 0.000 0.00

15.00000 32,891.490 493,372.35

304-03000  
 

0125 *AGGREGATE BASE COURSE (CLASS 6) 42,500.000 42,220.780

TON 124.310 1,988.96

16.00000 42,345.090 677,521.44

304-06000  
 

0130 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 
(0-8") 

25,840.000 25,840.000

SY  0.000 0.00

5.30000 25,840.000 136,952.00

310-00608  
 

0135 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 
(8-12") 

22,878.000 22,878.000

SY  0.000 0.00

6.70000 22,878.000 153,282.60

310-00610  
 

0140 HOT MIX ASPHALT (PATCHING) (ASPHALT) 253.090 253.090

TON 0.000 0.00

150.00000 253.090 37,963.50

403-00720  
 

0145 HOT MIX ASPHALT (GRADING SX) (75) 18,750.900 18,646.700

TON 0.000 0.00

37.30000 18,646.700 695,521.91

403-34701  
 

0150 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 500.300 462.000

TON 0.000 0.00

603.00000 462.000 278,586.00

411-03342  
 

0155 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 607.120 607.120

TON 0.000 0.00

470.00000 607.120 285,346.40

411-03352  
 

0160 EMULSIFIED ASPHALT (SLOW-SETTING) 5,000.000 0.000

GAL 0.000 0.00

2.00000 0.000 0.00

411-10255  
 

0165 *GEOTEXTILE (SEPARATOR) (CLASS A) 1,914.000 1,914.000

SY  0.000 0.00

1.10000 1,914.000 2,105.40

420-00130  
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PCN: 13487RA-BID  ESTIMATE RUN 11/09/2007

PROJECT: STA 0131-044                  ESTIMATE NO: 0007 12:50:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *RIPRAP (18 INCH) 88.000 22.000

CY  0.000 0.00

110.00000 22.000 2,420.00

506-00218  
 

0175 *18 INCH CORRUGATED STEEL PIPE 200.000 40.000

LF  160.000 6,704.00

41.90000 200.000 8,380.00

603-10180  
 

0180 *24 INCH CORRUGATED STEEL PIPE 719.000 719.000

LF  0.000 0.00

57.33000 719.000 41,220.27

603-10240  
 

0185 *36 INCH CORRUGATED STEEL PIPE 573.000 558.000

LF  0.000 0.00

83.79000 558.000 46,754.82

603-10360  
 

0190 *48 INCH CORRUGATED STEEL PIPE 122.000 122.000

LF  0.000 0.00

156.56000 122.000 19,100.32

603-10480  
 

0195 *60 INCH CORRUGATED STEEL PIPE 134.000 134.000

LF  0.000 0.00

132.30000 134.000 17,728.20

603-10600  
 

0200 *84 INCH CORRUGATED STEEL PIPE 113.000 113.000

LF  0.000 0.00

242.55000 113.000 27,408.15

603-10840  
 

0205 *18 INCH STEEL END SECTION 10.000 4.000

EACH 6.000 1,389.18

231.53000 10.000 2,315.30

603-30018  
 

0210 *24 INCH STEEL END SECTION 15.000 6.000

EACH 9.000 3,026.34

336.26000 15.000 5,043.90

603-30024  
 

0215 *36 INCH STEEL END SECTION 12.000 6.000

EACH 6.000 3,969.00

661.50000 12.000 7,938.00

603-30036  
 

0220 *48 INCH STEEL END SECTION 2.000 2.000

EACH 0.000 0.00

1,433.25000 2.000 2,866.50

603-30048  
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PCN: 13487RA-BID  ESTIMATE RUN 11/09/2007

PROJECT: STA 0131-044                  ESTIMATE NO: 0007 12:50:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *60 INCH STEEL END SECTION 2.000 2.000

EACH 0.000 0.00

1,874.25000 2.000 3,748.50

603-30060  
 

0230 *84 INCH STEEL END SECTION 0.000 0.000

EACH 0.000 0.00

3,307.50000 0.000 0.00

603-30084  
 

0235 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,075.000 0.000

LF  0.000 0.00

19.46000 0.000 0.00

606-00301  
 

0240 *END ANCHORAGE (FLARED) 10.000 0.000

EACH 0.000 0.00

1,714.39000 0.000 0.00

606-02005  
 

0245 *END POST 51.000 29.000

EACH 0.000 0.00

175.29000 29.000 5,083.41

607-00005  
 

0250 *CORNER AND LINE BRACE POST 61.000 39.000

EACH 0.000 0.00

197.35000 39.000 7,696.65

607-00010  
 

0255 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS 11,800.000 8,538.000

LF  0.000 0.00

3.30000 8,538.000 28,175.40

607-01100  
 

0260 *FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS 17,999.000 12,759.000

LF  0.000 0.00

3.14000 12,759.000 40,063.26

607-11300  
 

0265 *DELINEATOR (TYPE I) 162.000 0.000

EACH 0.000 0.00

17.36000 0.000 0.00

612-00001  
 

0270 *DELINEATOR (TYPE II) 0.000 0.000

EACH 0.000 0.00

19.02000 0.000 0.00

612-00002  
 

0275 *DELINEATOR (TYPE I) (BARRIER) 0.000 0.000

EACH 0.000 0.00

7.17000 0.000 0.00

612-00021  
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PCN: 13487RA-BID  ESTIMATE RUN 11/09/2007

PROJECT: STA 0131-044                  ESTIMATE NO: 0007 12:50:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *DELINEATOR (TYPE II) (BARRIER) 0.000 0.000

EACH 0.000 0.00

8.00000 0.000 0.00

612-00022  
 

0285 *SIGN PANEL (CLASS I) 6.000 0.000

SF  0.000 0.00

16.00000 0.000 0.00

614-00011  
 

0290 *SIGN PANEL (CLASS II) 54.000 0.000

SF  0.000 0.00

22.88000 0.000 0.00

614-00012  
 

0295 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOCKET) 4.000 0.000

EACH 0.000 0.00

113.01000 0.000 0.00

614-01503  
 

0300 *STL SIGN SUPP(2-1/2 IN RD SCH 80)(PO&SLIP) 6.000 0.000

EACH 0.000 0.00

347.29000 0.000 0.00

614-01583  
 

0305 *CONSTRUCTION SURVEYING 1.000 0.790

L S 0.000 0.00

100,000.00000 0.790 79,000.00

625-00000  
 

0310 *MOBILIZATION 1.000 0.746

L S 0.000 0.00

611,000.00000 0.746 455,806.00

626-00000  
 

0315 PUBLIC INFORMATION SERVICES 1.000 0.750

L S 0.000 0.00

10,000.00000 0.750 7,500.00

626-01000  
 

0320 *PAVEMENT MARKING PAINT 718.200 718.200

GAL 0.000 0.00

75.00000 718.200 53,865.00

627-00001  
 

0325 *EPOXY PAVEMENT MARKING 205.000 195.600

GAL 0.000 0.00

110.00000 195.600 21,516.00

627-00005  
 

0330 SURVEY MONUMENT (TYPE 2) 0.000 0.000

EACH 0.000 0.00

331.00000 0.000 0.00

629-01002  
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PCN: 13487RA-BID  ESTIMATE RUN 11/09/2007

PROJECT: STA 0131-044                  ESTIMATE NO: 0007 12:50:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *FLAGGING 6,262.500 6,246.500

HOUR 16.000 396.96

24.81000 6,262.500 155,372.63

630-00000  
 

0340 *TRAFFIC CONTROL INSPECTION 60.000 54.000

DAY 2.000 198.46

99.23000 56.000 5,556.88

630-00007  
 

0345 *TRAFFIC CONTROL MANAGEMENT 132.000 127.000

DAY 3.000 1,832.37

610.79000 130.000 79,402.70

630-00012  
 

0350 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 36.000 19.800

EACH 0.000 0.00

65.05000 19.800 1,287.99

630-80341  
 

0355 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 76.000 66.600

EACH 0.000 0.00

86.00000 66.600 5,727.60

630-80342  
 

0360 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 10.800

EACH 0.000 0.00

106.94000 10.800 1,154.95

630-80343  
 

0365 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800

EACH 0.000 0.00

6,726.35000 1.800 12,107.43

630-80355  
 

0370 *DRUM CHANNELIZING DEVICE 130.000 117.000

EACH 0.000 0.00

44.10000 117.000 5,159.70

630-80360  
 

0375 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 2.000 1.800

EACH 0.000 0.00

87.10000 1.800 156.78

630-80363  
 

0380 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 3.000 2.700

EACH 0.000 0.00

102.00000 2.700 275.40

630-80364  
 

0385 *TRAFFIC CONE 116.000 104.400

EACH 0.000 0.00

11.41000 104.400 1,191.20

630-80380  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A MINOR CONTRACT REVISIONS 3,800.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0395 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0400 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0405 F/A ON-THE-JOB TRAINEE 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0410 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0415 F/A QUALITY INCENTIVE PAYMENT -9,921.390 -9,921.390

F A 0.000 0.00

1.00000 -9,921.390 -9,921.39

700-70025  
 

0420 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0440 ADDED ITEM (DOLLAR)/ CO 004 OVERWEIGHT TRUCK 20.000 -60.000

DOL 0.000 0.00

1.00000 -60.000 -60.00

900-00006  
 

0445 ADDED ITEM (DOLLAR)/ CO 005 PRICE REDUCTION, CLASS 1 
STRUCTURAL BACKFILL

0.000 -6,296.450

DOL 0.000 0.00

1.00000 -6,296.450 -6,296.45

900-00006  
 

0450 REMOVAL OF PAVEMENT MARKING 873.000 873.000

SF  0.000 0.00

2.00000 873.000 1,746.00

202-00250  
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0455 MOBILIZATION 1.000 1.000

DAY 0.000 0.00

1,800.00000 1.000 1,800.00

626-00005  
 

CAT 0200 $29,931.69 4,969,725.42CURRENT AMT 5,442,044.94 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0425 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

620-00002  
 

0430 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

620-00012  
 

0435 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

3,000.00000 1.000 3,000.00

620-00020  
 

CAT 0400 $0.00 33,000.00CURRENT AMT 33,000.00 $$

PROJECT TOTAL 29,931.69 $ 5,002,725.42CURRENT AMT 5,475,044.94 $$


